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Section Question Response

Transmitter Related 

Expenses

Do you have transmitter related expenses? Yes

Transmitters

Question Response

Will the station be sharing equipment with 

another broadcast television station or 

stations (e.g., a shared antenna, co-location 

on a tower, use of the same transmitter 

room, multiple transmitters feeding a 

combiner, etc.)? If yes, enter the facility ID's 

of the other stations and click 'prefill' to 

download those stations' licensing 

information.

Yes

Briefly describe transition plan The transition from channel 41 to channel 

14 requires shared interim systems with 

KMEG and KPTH through a combiner. KTIV 

will require a new antenna, line and 

transmitter to complete the transition.

Broadcaster 
Information 
and 
Transition 
Plan



Existing Transmitter Information

Section Question Response

Existing Transmitter 

Description

Type of change Purchase 

New

Use Primary 

(Main)

Description of Use N/A

Ownership Owned

Owner N/A

Site N/A

Is this transmitter currently shared with 

another station?

No

Is this transmitter currently in operating 

condition?

Yes

Existing Transmitter 

Manufacturer and Type

Manufacturer

Model PowerCD

Year 2006

Type Inductive 

Output Tube

IOT Power Type Two

Power Capacity 60 kW

Primary 
Transmitter



Other Transmitter Costs

Section Question Response

Electrical Service Service Entrance (3 phases 800A 208V) Yes

Switchgear (industrial 800 amp) Yes

Transformer (480V) Yes

Power 300 kVA

Primary 
Transmitter

New Transmitter Costs

Section Question Response

New Transmitter Use Primary 

(Main)

Change Type Purchase 

New

Is this a request for upgraded equipment? Yes

Manufacturer

Model ULXTE-100

Transmitter Type Solid State

Solid State Cooling Liquid Cooled

Solid State Power capacity 56.7 kW

Justification for New Transmitter IOT 

Transmitter is 

not tunable 

per the 

manufacturer. 

Special 

Case- 

Channel 14 

requirements. 

Per 

engineering 

consultant 

new TPO 

required is 

56.7kw.

Primary 
Transmitter



Other Transmitter Cost Not Listed

Name Description

Freight - MFG Freight- from MFG to staging area or station

Sales Tax - Non Exempt -IA KTIV is not tax exempt from Iowa Sales tax -

Gates calculates

Site Survey - TX Site survey and report are required to be 

performed before the new transmitter and 

components installation plan can be 

finalized.

Primary 
Transmitter

Rigid Conduit and Wiring Yes

Size 2 inches

Length 500.0 feet

Other Electrical Service No

Description N/A

HVAC Service Does the replacement transmitter require 

HVAC Service?

Yes

Type Cooling 

Only

Size 25 tons

Other Size N/A

Transmitter Building 

Addition/Modification or 

Leasehold Improvement

Does the Transmitter Building require an 

addition, modification, other leashold 

improvement?

No

Size N/A

Channel 14 Costs Is an RF Consulting Engineer needed? N/A

Is a channel 14 Mask Filer needed? N/A

Is additional field engineering time needed? N/A

Number of Days 10



Channel 14 remediation After working with the NAB and our 

consulting engineer a LM remediation 

budget needs to be added to cover these 

estimated costs of operating in CH 14.

Transmitter - Training Transmitter training - offsite - 1 week in 

duration at mfg site.

ELECTRICAL EQ INSTALLATION INT AND MAIN TX REQUIRE NEW 

ELECTRICAL SYSTEMS INSTALLATIONS

RF Accessories-other RF Accessories on Gates Q-62047 for 

transmitters not captured on existing line 

items

Securirty - Site This site requires security once the new 

transmission line and equipment arrive on 

site to be installed. Estimated length of 4-6 

weeks.

Disconnect existing Transmitter Disconnect transmitter and components 

from existing configuration and move within 

building to make way for new facilities.

Transmitter Site Preparation Site prep for installation of the interim and 

main transmitters and RF components not 

part of Installation SOW.



Other Transmitter Costs

Section Question Response

Electrical Service Service Entrance (3 phases 800A 208V) No

Interim 
Transmitter

New Transmitter Costs

Section Question Response

New Transmitter Use Interim

Description of Use N/A

Change Type Purchase

Manufacturer

Model ULXTE-30

Transmitter Type Solid State

Solid State Cooling Liquid Cooled

Solid State Power capacity 20 kW

Justification for New Transmitter Interim 

facility is 

required to 

avoid 

prolonged 

period of 

station 

silence 

during 

transition, 

and station 

currently has 

no aux 

facility to use 

for interim 

operation. 

Extended 

silent period 

during 

transition to 

new channel 

is 

unreasonable.

Interim 
Transmitter



Other Transmitter Cost Not Listed

Name Description

Freight - TX eq Freight from the mfg to stations TX site.

Interim 
Transmitter

Switchgear (industrial 800 amp) Yes

Transformer (480V) No

Power N/A

Rigid Conduit and Wiring Yes

Size 2 inches

Length 500.0 feet

Other Electrical Service No

Description N/A

HVAC Service Does the replacement transmitter require 

HVAC Service?

Yes

Type Cooling 

Only

Size 25 tons

Other Size N/A

Transmitter Building 

Addition/Modification or 

Leasehold Improvement

Does the Transmitter Building require an 

addition, modification, other leashold 

improvement?

No

Size N/A

Channel 14 Costs Is an RF Consulting Engineer needed? N/A

Is a channel 14 Mask Filer needed? N/A

Is additional field engineering time needed? N/A

Number of Days N/A

Inside RF System Is an additional interior RF system required 

to support this interim transmitter?

Yes



Transmitter Site Preparation Site prep for installation of the interim and 

main transmitters and RF components not 

part of Installation SOW.

Sales Tax est IA sales tax est per mfg



Section Question Response

Antenna Related Expenses Do you have antenna related expenses? Yes

Antennas



Existing Antenna Information

Section Question Response

Existing Antenna 

Description

Type of change Purchase 

New

Antenna Use Primary 

(Main)

Description of Use N/A

Ownership Owned

Owner N/A

Site N/A

Is the existing antenna shared with another 

station or stations?

No

Is the existing antenna directional? No

Is antenna in operating condition? Yes

Is antenna located on or in close proximity 

to an antenna farm?

Yes

Existing Antenna 

Manufacturer and Type

Class Full Power

Mounting Top Mount

Antenna position in stack Not in Stack

Polarization Horizontal

Type Slotted 

Coaxial

Number of Stations Supported N/A

Number of Panels N/A

Design power capacity in use N/A

Lower Limit N/A

Upper Limit N/A

Other Antenna Type N/A

ERP: (Effective Radiated Power) 873.0 kW

Primary 
Antenna



Manufacturer

Model TFU-30JTH-

R-04

Year 2006



New Antenna Costs

Section Question Response

New Antenna 

Description

Use Primary 

(Main)

Description of Use N/A

Change Type Purchase 

New

Is this a request for upgraded equipment? Yes

Ownership Owned

Owner N/A

Is antenna shared? No

Is antenna directional? Yes

Will antenna be located on or in close 

proximity to an antenna farm?

Yes

New Antenna 

Manufacturer and Types

Class Full Power

Mounting Top Mount

Antenna position in stack Not in Stack

Polarization Elliptical

Type Broadband 

Panel

Number of Stations Supported 1

Number of Panels/Bays 24

Lower Limit 470.00 MHz

Upper Limit 698.00 MHz

Design power capacity in use 100.0 %

Other Antenna Type N/A

ERP: (Effective Radiated Power) 873.0 kW

Manufacturer

Model TFU-31ETT

Primary 
Antenna



Other Antenna Costs

Section Question Response

Combiner for Shared 

Antenna

Do you need a Combiner for a Shared 

Antenna?

No

Type

Number of channels supported N/A

Frequencies of channels supported N/A

Frequency N/A

Do you need a combiner output splitter

/switcher for dual feed lines?

N/A

Elbow Complex Do you require the separate purchase of 

the Elbow Complex?

Yes

Broadband or Single Channel? Broadband

Feed Line Size 6 1/8 

inches 

inches

Primary 
Antenna

Year 2017

Justification for New Antenna Required to 

operate on 

the new 

channel 

assignment. 

Ch14 special 

case. FAA 

height 

restrictions. 

E-POL has 

been added 

and that will 

be treated as 

an upgrade 

which is not 

reimbursable. 

$240,000 is 

verified.



Other Antenna Cost Not Listed

Name Description

FREIGHT EQUIPMENT FREIGHT FOR THE ANTENNA AND LINE 

FROM MFG TO STORAGE OR STAGING 

AREA.

SWEEP NEW ANTENNA AND LINE SWEEP NEW ANTENNA AND LINE

Primary 
Antenna

Side Mount Brackets Do you require the separate purchase of 

side mount brackets for a high power 

antenna?

No

Pattern Scatter Analysis Do you require separate purchase of 

pattern scatter analysis for a side mount 

high or medium power antenna?

No

Sweep Test Do you require the sweep testing of 

transmission line and antenna?

Yes



New Antenna Costs

Section Question Response

New Antenna Description Use Interim

Description of Use N/A

Change Type Purchase 

New

Ownership Owned

Owner N/A

Is antenna shared? Yes

Is antenna directional? Yes

Will antenna be located on or in close 

proximity to an antenna farm?

Yes

New Antenna 

Manufacturer and Type

Class Full Power

Mounting Side Mount

Antenna position in stack Not in Stack

Polarization Elliptical

Type Broadband 

Slot

Number of Stations Supported 3

Number of Panels/Bays 24

Lower Limit 470.00 MHz

Upper Limit 698.00 MHz

Design power capacity in use 50.0 %

Other Antenna Type N/A

ERP: (Effective Radiated Power) 300.0 kW

Manufacturer

Model TFU-24WB-

1-R

Year 2017

Interim 
Antenna



Other Antenna Costs

Section Question Response

Combiner for Shared 

Antenna

Do you need a Combiner for a Shared 

Antenna?

Yes

Type New

Number of channels supported 3

Frequencies of channels supported RF channel

Frequency N/A

Do you need a combiner output splitter

/switcher for dual feed lines?

No

Elbow Complex Do you require the separate purchase of 

the Elbow Complex?

Yes

Broadband or Single Channel? B

Feed Line Size 6 1/8 inches

Interim 
Antenna

Justification for New Antenna Interim 

facility is 

required to 

avoid 

prolonged 

period of 

station 

silence 

during 

transition, 

and station 

currently 

has no aux 

facility to 

use for 

interim 

operation. 

Shared with 

KPTH and 

KMEG. 

Paid from 

the KPTH 

deal.



Other Antenna Cost Not Listed

Name Description

SWEEP NEW LINE AND ANTENNA SWEEP NEW ANTENNA AND LINE

Interim 
Antenna

Side Mount Brackets Do you require the separate purchase of 

side mount brackets for an antenna?

No

Pattern Scatter Analysis Do you require separate purchase of 

pattern scatter analysis for a side mount 

high or medium power antenna?

No

Sweep Test Do you require the sweep testing of 

transmission line and antenna?

Yes

Enter a list of RF channel 
numbers.

RF Channel Number

30

32

14



Section Question Response

Transmission Line 

Related Expenses

Do you have transmission line related 

expenses?

Yes

Transmission 
Line



Existing Transmission Line

Section Question Response

Existing Transmission 

Line Description

Type of change Purchase 

New

Use Primary 

(Main)

Description of Use N/A

Ownership Owned

Owner N/A

Site N/A

Is the existing transmission line shared with 

another station or stations?

No

Is Transmission Line in operating condition? Yes

Existing Transmission 

Line Manufacturer and 

Type

Manufacturer

Type Rigid

Diameter 7 3/16 

inches

Other Diameter N/A

Segment Length 19 1/2 

inches

Other Segment Length N/A

Number of parallel runs 1

Length 2298 feet 

per run

Primary 
Transmission 
Line



Other Transmission Line Expenses Not Listed

Name Description

Disconnect existing Interior RF 

components

Disconnect interior RF transmission line 

and filters from existing configuration and 

move within the building to make way for 

new facilities.

Primary 
Transmission 
Line

New Transmission Line

Section Question Response

New Transmission Line 

Costs

Use Primary 

(Main)

Description of Use N/A

Change Type Purchase 

New

Is this a request for upgraded equipment? No

Type Rigid

Diameter 7 3/16 

inches

Other Diameter N/A

Segment Length 20 inches

Other Segment Length N/A

Number of parallel runs 1

Length 2140 feet 

per run

Justification for New Transmission Line Required to 

make the 

channel 

assignment 

relocation 

from CH41 

to CH14

Primary 
Transmission 
Line



Existing Tower

Section Question Response

Existing Tower 

Description

Type of change Modify 

Existing

Tower Use Primary 

(Main)

Description of Use N/A

Ownership Leased

Is this tower consider Complex? Candelabra

Is this tower currently shared with any other 

stations?

Yes

One or more FM, AM or TV radio 

broadcaster(s)

Yes

Others Types of Users No

Is tower documented for structural analysis? Yes

Is tower compliant with Rev G? No

Existing Tower Structure 

Registration

Do you have a tower registration number? Yes

ASR Number 1057963

Coordinates (NAD83 (

North American Datum of 

)1983)

Latitude (NAD83) 42° 35' 

12.0" N-

Longitude (NAD83) 096° 13' 

19.0" W-

Overall Structure Height 1987.84 feet

Support Structure Height 1847.09 feet

Ground Elevation Above Mean Sea Level 

(AMSL)

1332.99 feet

Primary 
Tower

Section Question Response

Tower Equipment or 

Rigging Costs Changes

Do you have tower equipment or rigging 

costs changes?

Yes

Tower 
Equipment 
And 
Rigging 
Costs



Tower Rigging Costs

Section Question Response

Tower Rigging Costs Complex Tower Candelabra

Helicopter Services 

Required

Are helicopter services required? No

Primary 
Tower

Tower Modification Costs

Section Question Response

Engineering Study Please what type of engineering study is 

required, if any:

Study needed 

for tower with 

candelabra

Tower Reinforcements Please select whether tower reinforcements 

are needed:

Major 

Reinforcements 

needed

Primary 
Tower

Structure Type TOWER - 

Free 

Standing or 

Guyed 

Structure

Tower Owner Heartland 

Tower 

Company, 

L.L.C.

Date Constructed 02/22/2007

FM, AM or TV radio 
broadcasters. Facility ID's, 
Call Signs and Services of 
other broadcast stations with 
whom the tower is shared

Facility ID Call Sign Service

77451 KPTH DTV

39665 KMEG DTV



Other Tower Expenses Not Listed

Information not provided.
Primary 
Tower



Section Question Response

Outside Project 

Management Services

Do you require outside project management 

services?

Yes

Number of Hours 1405

Explanation Scope & 

significance 

of project 

(QMI has 

multiple 

stations 

repacked) 

require 

outside 

management 

services to 

augment 

existing 

internal 

personnel to 

assist 

turnkey 

management 

of and 

ensure 

timely and 

safe 

execution of 

channel 

relocation.

Outside RF consulting 

Engineering Services

Perform engineering study for new channel 

assignment and antenna development

Yes

Prepare engineering section of Form FCC 

Construction Permit Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare engineering section of Form FCC 

License to Cover Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Outside 
Professional 
Services 
Costs



Prepare request for Special Temporary 

Authority

Yes

Quantity 4

Do you have Distributed Transmission 

System engineering services?

N/A

Critical Facility N/A

Terrain-Shielded Facility N/A

Attorney and Other 

Outside Consulting 

Services

Prepare and file Form FCC Construction 

Permit Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare and file Form FCC License to 

Cover Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare request for Special Temporary 

Authority

Yes

Quantity 4

NEPA Section 106 environmental review No

Environmental Assessment No

ASR Modification No

FAA Consultation (including preparation of 

FAA Form 7460)

No

Negotiation of Lease and other Matter for 

Shared Locations

Yes

Prepare or Review FCC Form 399 for 

Reimbursement

Yes

Address transition timing and coordination 

issues w/ other stations and wireless 

providers

Yes

RF Field Engineering 

Services

Comprehensive coverage verification via 

field study

Yes



Other Professional Services Expenses Not Listed

Name Description

General Repack Legal Services See attached memo-QMI Repack Invoice 

Memo for Shared Legal Expenses (Matter 

104411 00054) for Form 399

Quarterly reporting Preparation and submittal of the FCC 

required quarterly report 387 by PM and 

attorney.

Vendor Travel Expenses Reimbursable Vendor Travel expenses for 

working in the field on behalf of the station 

for the Repack project - see quote for 

estimated expenses.

Plumbing work for TX cooling systems New TX Interim and Main required new 

plumbing systems to be installed

Outside 
Professional 
Services 
Costs

RF exposure measurements No

Additional Field Engineering Service No

Number of Days N/A

Justification N/A



Section Question Response

AM Pattern Disturbance Is an Impact Study needed? No

Is Remediation needed? No

Facility Expenses Name N/A

Other Distributed Transmission System 

Expenses Not listed

N/A

Name N/A

Is Notification of a Medical Facility required 

as a result of DTV broadcasting?

Yes

Permit and Filing Costs Local Zoning No

Non-zoning permits No

BLM or NFS Coordination No

FCC Construction Permit Minor Change No

FCC License to Cover Application Yes

FCC Special Temporary Authority 

Application

Yes

Other Miscellaneous 

Expenses

Does this relocation require paying 

Disposal Costs (for equipment and other 

waste, net of any salvage value)?

Yes

Does this relocation require Equipment 

Delivery or Handling Charges not otherwise 

included in individual item costs?

Yes

Does this relocation require Equipment 

Storage?

Yes

Does this relocation require the 

Development and Airing of an 

Announcement regarding an upcoming 

channel change?

Yes

Does this relocation require MVPD 

Notification of a Channel Change?

Yes

Other 
Expenses



Other Expenses Not Listed

Name Description

SITE SAFETY AND CLEARING PREP CLEAR THE CONTROLLED AREA 

AROUND THE TOWER OF BRUSH AND 

APPLY INSECTICIDE TO PREVENT 

ACCIDENTS AND PROMOTE A SAFE 

SITE AND MINIMIZING RISK.

Other 
Expenses



Transmitters

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated Cost 

Justification Actual Cost

Actual Cost 

Justification

Interim 

Transmitter 

ULXTE-30

$1,029,337.90 $980,937.90 $632,210.55

Sales Tax est $41,737.90 $41,737.90 as determined by 

GatesAir in the 

invoice

$27,535.61

Transmitter 

Site 

Preparation

$5,000.00 $5,000.00 Site prep for 

installation of the 

interim and main 

transmitters and 

RF components 

not part of 

Installation SOW.

$5,000.00

Freight - TX eq $8,400.00 $8,400.00 est cost to have 

the interim 

transmitter 

delivered from the 

mfg to transmitter 

site. per QTE Q-

64042

$7,700.00

UHF inside RF 

system 

including 

switching

$147,500.00 $140,000.00 N/A $32,765.43

2" Rigid 

Conduit and 

Wiring (Cost 

per foot)

$13,000.00 $12,500.00 N/A N/A

Switchgear - 

industrial 800 

amp

$38,200.00 $36,300.00 N/A $4,997.49

UHF - Liquid 

Cooled Solid 

State 

Transmitter 

14.2 - 20 kW

$684,000.00 $650,000.00 N/A $554,212.02

Cost 
Information



25 Ton system $91,500.00 $87,000.00 N/A N/A

Primary 

Transmitter 

ULXTE-100

$2,685,249.08 $2,205,523.92 $1,761,359.09

Transmitter 

Site 

Preparation

$10,500.00 $10,500.00 Site prep for 

installation of the 

interim and main 

transmitters and 

RF components 

not part of 

Installation SOW.

$10,500.00

Disconnect 

existing 

Transmitter

$25,000.00 $25,000.00 Disconnect 

transmitter and 

components from 

existing 

configuration and 

move within 

building to make 

way for new 

facilities.

$23,500.00

Securirty - Site $17,500.00 $17,500.00 This site requires 

security once the 

new transmission 

line and equipment 

arrive on site to be 

installed. 

Estimated length of 

4-6 weeks.

$15,654.10

RF 

Accessories-

other

$89,324.90 $89,324.90 RF Accessories 

per GatesAir Q-

62047 Items C. RF 

Accessories. 

Captures required 

equipment not 

identified in 

existing 399 line 

items. - USE THE 

LINE C FROM 

THE ULXTE -72 

QUOTE Q-74824

$89,324.90



ELECTRICAL 

EQ 

INSTALLATION

$99,000.00 $99,000.00 ELECTRICAL 

MODIFICATIONS 

FOR NEW MAIN 

AND INTERIM TX. 

USED THREE 

FCC LINE ITEMS - 

OTHER-

ELECTRICAL AND 

MAIN 

TRANSMITTER -

RF AND MAIN TX 

ELECTRICAL 

TOTALING 

161592.36

$98,625.90

Transmitter - 

Training

$3,300.00 $3,300.00 Transmitter training 

- offsite - 1 week in 

duration at mfg site.

N/A

Channel 14 

remediation

$25,000.00 $25,000.00 Reduced 10-12-

2017 per FCC 

Verified letter from 

$500k to $25k - to 

be increased as 

actual costs are 

required for 

remediation.

$10,000.00

Site Survey - 

TX

$25,000.00 $25,000.00 Site survey and 

report are required 

to be performed 

before the new 

transmitter and 

components 

installation plan 

can be finalized.

$18,500.00

Sales Tax - 

Non Exempt -IA

$133,564.18 $133,564.18 KTIV is not exempt 

from IOWA state 

sales tax. Gates 

calculates sales 

tax for invoices. 

see Q62047 and 

INV TE10004376

$101,177.09

Freight - MFG $17,300.00 $17,300.00 Freight- from MFG 

to staging area or 

station

$0.00



Additional field 

engineering 

time, 10-30 

days

$63,100.00 $60,000.00 N/A N/A

Channel 14 

Mask Filter

$189,500.00 $0.00 per 5-29-19-FCC 

email 

recommendation 

we zeroed out the 

Mask filer and 

moved the CH14 

Mask Filter dollars 

to the allotment to 

the TX line item.

N/A

RF Consulting 

Engineer

$5,260.00 $5,000.00 N/A $0.00

25 Ton system $91,500.00 $87,000.00 We reviewed the 

transmitter 

transition plans 

and with an 

additional 25 tons 

of HVAC installed 

in the new section 

of the transmitter 

room it is 

estimated that the 

required 

environmental 

conditions to 

operate the new 

transmitter config 

can be obtained.

$40,480.00

2" Rigid 

Conduit and 

Wiring (Cost 

per foot)

$13,000.00 $12,500.00 N/A $1,599.65

Transformer 3 

phase/480v - 

300 KVA

$36,800.00 $40,000.00 GATES EQ 

QUOTE AND 

LOCAL ELECTRIC 

INSTALL AND 

EQUIPMENT 

QUOTE

$39,705.62



Switchgear - 

industrial 800 

amp

$38,200.00 $83,440.74 PER Q-62047 - 

THE RF 

ACCESSORIES 

QUOTE LINE C IS 

MORE THAN THE 

PREDETERMINED 

SWITCHGEAR 

EST COST.

$0.00 Q-62047 - RF 

ACCESSORIES 

- moved to Line 

Item-RF 

Accessories-

other- Do not 

know how to 

remove invoice 

so we ZEROED 

the transaction 

in Switch gear.

UHF - Liquid 

Cooled Solid 

State 

Transmitter 52 

- 61 kW

$1,788,000.00 $1,458,394.10 6-3-AMENDED est 

PER 5-29 email to 

equal TX plus 

CH14 Mask Filter 

Validation. 

$1,223,584.00 - TX 

$234,809.90 - 

CH14 Mask Filter. 

zeroed out MK line

$1,312,291.83

Service 

entrance 3 

phase/800 amp

/208 volt

$14,400.00 $13,700.00 N/A N/A

Sub-total $3,714,586.98 $3,186,461.82 N/A $2,393,569.64

Total for all 

systems

$6,259,766.59 $5,587,710.30 N/A $3,647,087.03

Components

Actual Information 

Description File Name



Sales Tax est

KTIV- GATES-INT 

TX - Sales tax 

PORTION OF 

TE10004377-3

$13,622.97

KTIV- INTERIM TX 

- EST sales tax as 

shown on inv 

TE10004377-2 and 

QUOTE - Q-62042 

uploaded - added 

the rounding error 1 

cent. 3-8-18

$13,912.64

Transmitter Site 

Preparation
KTIV-PREP-

INTERIM - INV-

QC18-057

$5,000.00

Freight - TX eq

KTIV-GATES-INT 

INV TE10004337-3 

- FREIGHT

$7,700.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



UHF inside RF system 

including switching
Gates- INT TX - RF 

- KTIV - Line C - 

INV TE10004377-3 

Q-62042-76148-

ENGR CHANGED 

RF UNIT

$10,921.81

Gates- INT TX - RF 

- KTIV - Line C - for 

2nd inv from Quote 

- Q-62042 uploaded

$10,921.81

Gates- INT TX - RF 

- KTIV - Line C

$10,921.81

2" Rigid Conduit and 

Wiring (Cost per foot)

Information not provided.

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Switchgear - industrial 800 

amp
KTIV-GATES INT 

TX INV 

TE10004377-3 -line 

D Quote Q-62042-

SWITCHGEAR

$1,665.83

Gates - INT TX- 

KTIV - ELEC line D 

see Quote Q-62042 

-2nd invoice 

uploaded

$1,665.83

Gates - INT TX- 

KTIV - ELEC line D 

see inv and quote Q-

62042

$1,665.83Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



UHF - Liquid Cooled Solid 

State Transmitter 14.2 - 

20 kW
Gates-INT TX - 

KTIV - 2nd 

payment- LINES 

lines A, B and E - of 

quote Q-62042 

uploaded- see for 

details.

$186,164.25

Gates-INT TX - 

KTIV - 1/3 dep lines 

A, B and E - see 

revised INV and Q-

62042

$186,164.25

KTIV-Gates-INT TX 

- BALANCE INV 

TE10004377-3- 

LINES A, B and E - 

of quote Q-62042

$181,883.52

25 Ton system Information not provided.

Transmitter Site 

Preparation
KTIV-PREP- MAIN- 

INV- QC18-057

$10,500.00

Disconnect existing 

Transmitter
KTIV- QCOMM- 

DECOMM - 

TRANSMITTER -

INV Q19-013

$23,500.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Securirty - Site

KTIV- LAST OF 4 

INVOICES FOR 

SITE SECURITY 

KTIV-KMEG KPTH - 

12-21- NO 

FURTHER INFO. 

LAST INV FOR 60 

HRS FOR PERIOD 

OF 7-8 TO 7-21 AT 

22 DOLLARS PER 

HR PER LAST 

PAGE OF QUOTE 

AND PO

$1,412.40

KTIV-SECURITY-6

/10-6/23-ON SITE-

INV-23878

$4,519.68

KTIV- SECURITY -

INV 23976- 111-20 

THIS 1 OF 4 INV. 2 

AND 3 PAID 4TH 

UPLOADED 12-21-

ADDED EMAIL 

DETAILS OF HRS 

AND PO MATRIX-

RESUB-3-7-19-

DATES 

CORRECTED

$6,779.52

KTIV-SECURITY-5

/31-6/9 ON SITE 

INV23792

$2,942.50Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



RF Accessories-other

KTIV- GATES MAIN 

- 3RD INV 

TE10004376-3 

LINE C UPGRADE 

ONLY - ROUNDING 

DOWN ERROR OF 

1 CENT FOR LINE 

C DUE TO ONE 

THIRD 

CALCULATION

$29,774.96

KTIV-Gates-INV 

TE10004376-2- 

LINE C. RF 

Accessories per Q-

62047 - 2nd 1/3 

payment OF -72

$29,774.97

KTIV-GATES-RF 

ACCESS-INV 

TE10004376 - LINE 

C - RESUBMITTED 

7-27

$29,774.97Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



ELECTRICAL EQ 

INSTALLATION
Main - Schramm - 

electric demo - INV 

3140 - PO 20610

$6,650.05

KTIV-SCHRAMM 

ELEC -MAIN TX- 

INV 2873

$21,044.10

KTIV-SCHRAMM-

ELEC- MAIN TX - 

INV 2806 -RESUB-

3-7-19

$46,954.00

KTIV- SCHRAMM-

ELEC MAIN TX- 

INV 2952

$20,901.50

KTIV- SCHRAMM 

ELEC - CO NEW 

PO - TO FINISH 

TX- INV 2857 

QUOTE ADDED

$3,076.25

Transmitter - Training Information not provided.

Channel 14 remediation

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



KTIV-RF NOTE- 

CH14 REQUIRES 

LM NOTIFICATION- 

LAST PAGE HAS 

QUOTE WITH PO 

20008 THAT 

CLEARLY SHOWS 

TWO 5000 

PAYMENTS FOR 

THIS SERVICE 

THAT HAS BEEN 

FULLY EARNED

$5,000.00

KTIV-RF 

NOTIFICATIONS - 

CH14 LM NOTICES 

- INV 1005 - 

QUOTE AND 

VERIFIED- RESUB 

3-7-19-3-21-date 

change

$5,000.00

KTIV-RF NOTIF - 

LAND MOBILE INV 

1005

$5,000.00

KTIV-RF NOTE- 

INV 1015-CH14 

FCC REQUIRES 

LM NOTIFICATION- 

LAST PAGE HAS 

QUOTE WITH PO 

20008 THAT 

CLEARLY SHOWS 

TWO 5000 

PAYMENTS FOR 

THIS SERVICE 

THAT HAS BEEN 

FULLY EARNED

$5,000.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



KTIV- RF NOTIF - 

LAND MOBILE - 

INV 1015

$5,000.00

KTIV - RF 

NOTIFICATIONS -

CH14 LM NOTICES 

- QUOTE AND 

VERIFIED -RESUB 

3-7-19

$5,000.00

Site Survey - TX

KTIV - SURVEY - 

INV-QC18-025

$18,500.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Sales Tax - Non Exempt -

IA
KTIV-GATES-MAIN-

TX-SALES TAX 

2ND INV -

TE10004376-2- 6-

13- ZEROED OUT 

PER RFAS 5-21

N/A

KTIV - GATES - 

MAIN - SALES TAX 

AT 7 PERCENT 

WAS DUE AND 

PAID.

$101,177.09

Gates - Main Tx - 

KTIV - INV for Sales 

tax est see Q-

62047. We can true 

up on final invoice 

for TX if preferred.

$44,521.39

KTIV-GATES-MAIN-

TX-SALES TAX 

1ST INV -

TE10004376 - -6-13-

PER 5-21-RFAS-

REMOVED EST 

TAX

N/A

Freight - MFG

7-26-18 - 

ELIMINATING THE 

EST TAX FOR 

THIS SUBMITTAL.

N/A

Additional field 

engineering time, 10-30 

days

Information not provided.

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Channel 14 Mask Filter Information not provided.

RF Consulting Engineer Information not provided.

25 Ton system

KTIV - CW Suter - 

HVAC system - INV 

Jc6294 - PO 20546. 

NOTE: system does 

not allow for an "&" 

in the Vendor 

Name. Vendor 

name is actually 

CW Suter & Son, 

Inc. "And" is used in 

place of "&".

$40,480.00

2" Rigid Conduit and 

Wiring (Cost per foot)
KTIV- SCHRAMM 

ELEC -CONDUIT- 

INV 3010- QUOTE 

ADDED

$1,599.65Amount:

Component Description:

Amount:

Component Description:



Transformer 3 phase/480v 

- 300 KVA
Gates- Main Tx - 

KTIV - Q-62047 - 

Line D

$4,332.94

KTIV- Gates- Main 

Tx -Q-62047 - Line 

D - FOR -72 COST

$4,332.94

KTIV- Gates- Main 

Tx -Q-62047 - INV 

TE10004376-Line D 

RESUBMITTED 7-

27

$4,332.94

KTIV - GATES 

MAIN - LINE D 

ELECTRIC - OPEN 

PER QUOTE

$4,069.74

KTIV-SCHRAMM-

ELEC- 

TRANSFORMER-

INV2739

$26,970.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Switchgear - industrial 800 

amp
KTIV-Gates- MAIN 

TX 1ST INV 

TE10004376-- RF - 

Q-62047 line C.- 6-

13 ZEROED OUT 

AND MOVED TO 

RF COMP LINE 

ITEM

N/A

KTIV-Gates- MAIN 

TX - RF - Q-62047 

line C. 5-1 - 

ZEROED out and 

added to Line Item - 

RF Accessories-

other

N/A

Gates- MAIN TX - 

RF KTIV - Q-62047 

line C.

$27,813.58Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



UHF - Liquid Cooled Solid 

State Transmitter 52 - 61 

kW
KTIV- GATES 

MAIN- 3RD INV 

TE10004376-3- 

SEE MATRIX - 

LINE A AND B- 

UPGRADE ONLY - 

SEE NOTES 5-29 

FCC EMAIL

$416,916.32

KTIV-GATES-MAIN 

TX -1ST- INVOICE 

TE10004376-per Q-

62047 lines A, B 

and E 

RESUBMITTED 7-

27

$447,687.75

KTIV- QCOMM - 

INSTALLATION -

PROOF CH14 

TURN UP 

SUPPORT INV 

QC19-003

$10,000.00

KTIV-GATES-MAIN 

TX -2ND- INVOICE 

TE10004376-2 per 

Q-62047 lines A, B 

and E- PER 7-20-18 

RFAS- ROUNDED 

UP 1 CENT.

$447,687.76

MAIN TX DEPOSIT 

INVOICE KTIV per 

Q-62047 lines A, B 

and E

$603,873.41Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Service entrance 3 phase

/800 amp/208 volt

Information not provided.



Antennas

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated Cost 

Justification Actual Cost

Actual Cost 

Justification

Interim 

Antenna 

TFU-24WB-1-

R

$111,130.00 $106,200.00 $29,541.56

SWEEP 

NEW LINE 

AND 

ANTENNA

$6,500.00 $6,500.00 SWEEP FINAL 

CONFIGURATION 

OF INTERIM 

ANTENNA AND 

LINE BEFORE 

TURN UP.

N/A N/A

Elbow 

complex, 

broadband, 

at antenna 

input, per 6 1

/8. feedline 

(if needed)

$13,700.00 $13,300.00 This cost will be 

shared with KPTH 

and KTIV, and 

KPTH is 

purchasing this 

equipment.

$11,141.56 N/A

New 

combiner, 

cost per 

channel 

(without 

antenna)

$84,200.00 $80,000.00 each station 

requires a 

combiner to make 

the interim shared 

line and antenna 

work.

$12,000.00 N/A

Sweep test 

of existing 

antenna

$6,730.00 $6,400.00 N/A $6,400.00 N/A

UHF - High 

Power, Side 

Mount, 

basic slot 

antenna, 24 

bay,, 300 

kW input, 

directional,, 

elliptically or 

circularly 

polarized

$0.00 $0.00 Cost of antenna is 

included in the 

KPTH deal. 

Shared with KTIV, 

KPTH and KMEG.

N/A N/A

Cost 
Information



Primary 

Antenna 

TFU-31ETT

$345,430.00 $301,653.87 $271,149.29

SWEEP 

NEW 

ANTENNA 

AND LINE

$10,500.00 $10,500.00 SWEEP FINAL 

CONFIGURATION 

OF INTERIM 

ANTENNA AND 

LINE BEFORE 

TURN UP. MAY 

REQUIRE 

MULTIPLE 

SWEEPS.

$4,750.00 N/A

FREIGHT 

EQUIPMENT

$25,000.00 $25,000.00 FREIGHT FOR 

ANTENNA AND 

LINE FOR THE 

INTERIM AND 

MAIN NEW 

SYSTEM FROM 

MFG TO 

STORAGE OR 

STAGING AREA.

$12,848.54 N/A

Sweep test 

of existing 

antenna

$6,730.00 $6,400.00 N/A $5,760.00 N/A

UHF - High 

Power Top 

Mount (200-

1000 kW), 

One station 

antenna , 

elliptically or 

circularly 

polarized

$289,500.00 $235,000.00 Verified amount 

10-12-17 - the 

change in antenna 

from the 

preliminary model 

does not affect the 

verified amount

$223,036.88 N/A

Elbow 

complex, 

broadband, 

at antenna 

input, per 6 1

/8. feedline 

(if needed)

$13,700.00 $24,753.87 Per invoice actual 

costs.

$24,753.87 N/A

Sub-total $456,560.00 $407,853.87 N/A $300,690.85 N/A

Total for all 

systems

$6,259,766.59 $5,587,710.30 N/A $3,647,087.03 N/A



Components

Actual Information 

Description File Name

SWEEP NEW LINE AND 

ANTENNA

Information not provided.

Elbow complex, 

broadband, at antenna 

input, per 6 1/8. feedline (if 

needed)

KTIV- INTERIM 

ANT LINE 

REDUCER 

CONNECTION - 

PART PLUS 

FREIGHT - NOT 

QUOTED.

$2,141.56

KTIV- DIE - 

INTERIM ELBOW 

COMPLEX PARTS 

- INV 277011

$9,000.00

New combiner, cost per 

channel (without antenna)
KTIV-QCOMM-

COMBINER 

INSTALLATION 

FOR INTERIM 

OPERATIONS INV 

QC19-006

$12,000.00

Sweep test of existing 

antenna
KTIV- DIE - 

SWEEP INT ANT - 

INV 323009

$6,400.00

UHF - High Power, Side 

Mount, basic slot antenna, 

24 bay,, 300 kW input, 

directional,, elliptically or 

circularly polarized

Information not provided.

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



SWEEP NEW ANTENNA 

AND LINE
KTIV- RUCK - 

MAIN LINE AND 

ANT SWEEP FOR 

TURN UP ON 

CH14 - INV 

1801294

$4,750.00

FREIGHT EQUIPMENT

KTIV-DIE- 

FREIGHT -

INTERIM ELBOX 

COMPLEX INV 

277011

$1,049.64

KTIV- DIE 

FREIGHT FOR 

MAIN LINE PARTS 

INV 242028

$420.07

KTIV-MAIN ANT - 

FREIGHT- INV-

162009

$11,378.83Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Sweep test of existing 

antenna
KTIV-DIE-MAIN-

2ND 45PERCENT - 

INV MAN00247 

LINE 25. Order 

Conf - 402001.

$2,880.00

MAIN ANTENNA 

SWEEP- 35%-LINE 

25.

$2,240.00

MAIN ANTENNA - 

SWEEP TEST - 

DEPOSIT 10% -

LINE 25

$640.00

KTIV-MAIN 

SWEEP- 2ND 45%-

LINE 25. 

MAN00247

$2,880.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



UHF - High Power Top 

Mount (200-1000 kW), One 

station antenna , elliptically 

or circularly polarized

MAIN ANTENNA - 

DEPOSIT 10%

LINES 1,2 AND 3.

$24,781.88

KTIV-DIE-MAIN-

2ND 45PERCENT - 

INV MAN00247 

LINES 1,2 AND 3. 

3-29-Uploaded 

Order Conf - 

40200. V-POL 

upgrade is line not 

billed to FCC.

$111,518.44

KTIV-DIE-MAIN-

2ND 45PERCENT - 

INV MAN00247 

LINES 1,2 AND 3. 

Order Conf - 

402001. V-POL 

upgrade is line 26 

not billed to FCC. 

INV LESS 

18,765.00 

UPGRADE - 

amended 399 

Antenna model

$111,518.44

MAIN-ANTENNA-

35% 11/1- LINES 

1,2 AND 3.

$86,736.56Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Elbow complex, 

broadband, at antenna 

input, per 6 1/8. feedline (if 

needed)

ERI - Includes 

sales tax and 

freight not 

estimated on 

original quote. INV 

52309; PO 20475

$15,753.42

ELBOW - 35% - 

LINE 4.

$3,239.25

KTIV-DIE-MAIN-

2ND 45PERCENT - 

INV MAN00247 

LINE 4. Order Conf 

- 402001

$4,835.70

KTIV-DIE-ELBOW - 

2ND 45% - LINE 4. 

3-29-uploaded 

Order Conf. 402001 

- Line 26 is V-POL 

upgrade not billed 

to FCC

$4,835.70

ELBOW - 

DEPOSIT 10% - 

LINE 4

$925.50Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Transmission Line

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Primary 

Transmission 

Line

$635,600.00 $605,640.00 $473,728.69

Disconnect 

existing 

Interior RF 

components

$15,000.00 $15,000.00 Disconnect 

interior RF 

transmission 

line and 

filters from 

existing 

configuration 

and move 

within the 

building to 

make way 

for new 

facilities.

$15,000.00 N/A

Rigid 

Transmission 

Line - 

copper, 7 3

/16"

$620,600.00 $590,640.00 N/A $458,728.69 N/A

Sub-total $635,600.00 $605,640.00 N/A $473,728.69 N/A

Total for all 

systems

$6,259,766.59 $5,587,710.30 N/A $3,647,087.03 N/A

Components

Actual Information 

Description File Name

Cost 
Information



Disconnect existing Interior 

RF components
KTIV-QCOMM 

DECOMM - RF 

COMPONENTS 

INV QC19-013

$15,000.00

Rigid Transmission Line - 

copper, 7 3/16"
KTIV - Dielectric - T

/L length - INV 

187002 - PO 19938

$5,618.15

Dielectric - T/L, 

elbow - INV 317001 

- PO 19938

$7,605.00

Dielectric - T/L, 

freight - INV 

318006, PO 19938

$11,649.86

Dielectric - T/L, 

xfmr, freight - INV 

277013 - PO 19938

$4,939.69

KTIV- DIE -LINE 

PARTS FOR MAIN 

ANTENNA - INV 

242008 PO 20350

$163.00

MAIN-TX LINE-

10% LINE 5.

$46,751.70Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



KTIV- DIE - MAIN 

LINE PARTS INV 

242048 INV 2 OF 

PO 20350

$1,300.00

KTIV-DIE-MAIN-

2ND 45PERCENT - 

INV MAN00247 

LINES 5,30 AND 

31. Order Conf - 

402001.

$213,570.34

KTIV- DIE LINE 

PARTS FOR MAIN 

INV 252015 

QUOTE 1696618

$3,500.00

KTIV-DIE-ANT 

LINE - 2ND 45% 

INV MAN00247 - 

LINES 5,30 AND 31

$213,570.34

TX LINE - MAIN - 

35% -11/1 LINE 5.

$163,630.95Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Tower Equipment and Rigging Costs

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Primary 

Tower 

TOWER

$862,000.00 $819,000.00 $161,762.60

Structural 

engineering 

tower load 

study for a 

documented 

tower with 

candelabra

$20,000.00 $19,000.00 N/A $0.00 N/A

Major tower 

reinforcement

/modifications

$421,000.00 $400,000.00 N/A N/A N/A

Complex 

Tower 

(includes, for 

example, 

those with 

candelabras 

and/or 

stacked 

antennas)

$421,000.00 $400,000.00 N/A $161,762.60 N/A

Sub-total $862,000.00 $819,000.00 N/A $161,762.60 N/A

Total for all 

systems

$6,259,766.59 $5,587,710.30 N/A $3,647,087.03 N/A

Components

Actual Information 

Description File Name

Structural engineering 

tower load study for a 

documented tower with 

candelabra

Information not provided.

Cost 
Information



Major tower reinforcement

/modifications

Information not provided.

Complex Tower (includes, 

for example, those with 

candelabras and/or 

stacked antennas)

Final invoice on PO 

20012; Tower 

work; INV 7573; 

PO 20012. Amount 

includes taxes not 

calculated on 

original PO.

$53,928.00

KTIV- PCI - ANT 

INSTALL - 

ACCEPTANCE 

INV - 7473

$53,917.30

KTIV-TOWER 

CREW ARRIVAL 5-

2-18- AT SITE INV. 

7241

$53,917.30Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Outside Professional Services

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated Cost 

Justification Actual Cost

Actual Cost 

Justification

Outside 

Professional 

Services

$476,439.61 $456,639.61 $306,976.29

Plumbing work 

for TX cooling 

systems

$33,384.00 $33,384.00 KTIV- Plumbing 

for cooling 

systems fro new 

transmitters both 

Interim and 

Main. per local 

contractor Quote 

attached to inv.

$9,850.00

Vendor Travel 

Expenses

$21,485.00 $21,485.00 Reimbursable 

Vendor Travel 

expenses for 

working in the 

field on behalf of 

the station for 

the Repack 

project - see 

quote for 

estimated 

expenses. Q-

17002-3-8-19 

MINUS 480.00 

TO OFFSET 

QC18-018 

BEING 

CHARGED TO 

PM.

$18,978.61 4-2-uploaded 

revised invoice, 

QC17-144 with 

correct airfare.

Quarterly 

reporting

$5,000.00 $5,000.00 Preparation and 

submittal of the 

FCC required 

quarterly report 

387 by PM and 

attorney.

N/A

Cost 
Information



General 

Repack Legal 

Services

$20,000.00 $20,000.00 memo-QMI 

Repack Invoice 

Memo for 

Shared Legal 

Expenses 

(Matter 104411 

00054) for Form 

399- 3-5-19 - 

legal services 

budget required 

additional funds 

to complete the 

PH 1 CH14 and 

shared facilities 

issues. 

Consolidate 

other open Legal 

billable line items.

$19,783.57

Comprehensive 

coverage 

verification via 

field study, if 

needed

$84,200.00 $80,000.00 N/A N/A

Attorney Fees - 

Prepare and 

File request for 

Special 

Temporary 

Authorization

$14,720.00 $14,000.00 N/A N/A

Attorney Fees - 

Negotiation of 

lease and other 

matters for 

shared 

locations

$4,210.00 $4,000.00 N/A $1,895.00

Attorney Fees -

Prepare and 

File FCC Form 

2100 (main), 

License to 

Cover 

Application

$2,365.00 $2,250.00 N/A N/A



Attorney Fees - 

Prepare and 

File FCC Form 

2100 (main), 

Construction 

Permit 

Application

$5,260.00 $5,000.00 N/A $4,901.00

Prepare 

request for 

Special 

Temporary 

Authorization

$8,200.00 $6,000.00 N/A $1,500.00

Prepare 

engineering 

section of FCC 

Form 2100 

(main), License 

to Cover 

Application

$1,580.00 $1,500.00 N/A $1,175.00

Prepare 

engineering 

section of FCC 

Form 2100 

(main), 

Construction 

Permit 

Application

$3,155.00 $3,000.00 N/A $0.00

Perform 

engineering 

study for new 

channel 

assignment 

and antenna 

development

$7,360.00 $7,000.00 N/A $0.00 NEW CHANNEL 

14 ANALYSIS 

AND CP MOD 

APPLICATION 

REQUIRED 

MORE THAN 

THE NORMAL 

AMOUNT OF 

ATTENTION 

DUE TO LAND 

MOBILE 

INTERFERENCE 

ISSUES.



Address 

transition 

timing and 

coordination 

issues w/ other 

stations and 

wireless

$2,630.00 $2,500.00 N/A N/A

Prepare and or 

review 

reimbursement 

form

$2,630.00 $2,500.00 N/A N/A

Project 

management of 

the transition

$221,990.00 $210,750.00 QC18-018- 

480.00 WAS 

NOT SPLIT OUT 

TO PM TRAVEL 

LINE ITEM 

CAUSING THE 

PM TOTAL TO 

BE OVER 

REPORTED BY 

480.00 AND 

TRAVEL 

UNDERSTATED 

480.00. WE 

WILL REDUCE 

TRAVEL BY 

THE SAME 

AMOUNT.

$210,622.50

Electric work 

and materials 

for Interim and 

Main

$38,270.61 $38,270.61 ***System 

Notice: Estimate 

adjusted and 

locked because 

line has been 

superseded.

***ELECTRICAL 

MATERIALS 

AND WORK 

FOR BOT 

INTERIM AND 

MAIN 

TRANSFORMER 

PER SCHRAMM 

QUOTE AND PO 

20224.

$38,270.61

Sub-total $476,439.61 $456,639.61 N/A $306,976.29



Total for all 

systems

$6,259,766.59 $5,587,710.30 N/A $3,647,087.03

Components

Actual Information 

Description File Name

Plumbing work for TX 

cooling systems
KTIV- FOULK - 

PLUMBING INV 

381368 - 2ND INV 

FOR PROGRESS 

PAYMENT

$3,850.00

KTIV- FOULK - 

PLUMBING INV 

3802866 - 

PROGRESS 

PAYMENT

$6,000.00

Vendor Travel Expenses

KTIV-QCOMM-

PM-Travel 

expenses INV -

QC17-144-

QUOTE QC17002 

- RFAS DOES 

NOT AFFECT 

THIS ITEM

$2,418.61

KTIV-QCOMM-

PM TRAVEL-AUG-

NOV-18 -INV 

QC19-015

$16,560.00

Quarterly reporting Information not provided.

General Repack Legal 

Services

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



General Repack 

Legal Services for 

period ending 

April 2018. $28.28 

is KTIV portion.

$28.28

Revised - See 

Cover letter for 

explanation of 

breakdwon 

between stations. 

General Repack 

Legal Services for 

period ending 

January 2018

$35.35

KTIV Repack 

Legal Services; 

KTIV License

$208.00

General Repack 

legal services for 

KTIV for period 

ending February, 

2018. $28.29 

KTIV portion. See 

attached cover 

sheet.

$28.29

KTIV Repack 

Legal Services; 

KTIV license

$52.00

Brooks-General-

July 17 - inv 1/7th

$275.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Brooks General -

JUNE 17 -inv-1

/7th INV 3941325 

CL

$266.44

KTIV- BROOKS 

GEN LEGAL -

JUNE17 - INV 

3941325 RESUB 

3-7-19

$266.44

KTIV- BROOKS - 

MAR18- 

INV3951194

$148.50

General Repack 

Legal services for 

period ending 

March, 2018. 

$28.29 is KTIV 

portion.

$28.29

KTIV - LEGAL 

fees - FEB18 - 

INV 3950146 4-

16- changed inv 

date

$49.50

KTIV - BROOKS - 

APRIL18-

INV3952577

$330.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



KTIV-BROOKS-

LEGAL INV 

3949052 - JAN18

$49.50

KTIV-BROOKS -

LEGAL DEC18 - 

INV 3960716

$6,637.50

KTIV-BROOKS -

LEGAL DEC18 

INV 3961871

$247.50

KTIV-BROOKS 

GEN LEGAL 

MAY17-INV 

3940170 - RESUB 

3-7-19 - 3-21-

ADDED 

GENERAL MEMO 

11-17

$190.86

KTIV- BROOKS 

JULY18-LEGAL 

INV 3955730

$1,386.00

10/28/19 KTIV-

Brooks-Gen Legal 

Dec. '17, INV 

3947925 $40.29 is 

KTIV portion

$40.29

Brooks-General - 

Sept-17-INV 1/7th

$80.57Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Brooks-General-

NOV17-inv 1/7th

$221.57

KTIV-BROOKS-

LEGAL AUG18 - 

INV 3957117

$2,161.50

KTIV-BROOKS- 

JUNE18-INV 

3954662

$99.00

KTIV - BROOKS 

LEGAL SEPT18 - 

INV 3958277

$3,811.50

KTIV- BROOKS - 

MAY18 - INV 

3953757

$396.00

KTIV-BROOKS-

LEGAL - OCT18 - 

INV 3959627

$1,914.00

KTIV-BROOKS-

GEN LEGAL 

JULY17 INV 

3942230 -RESUB 

3-7-19-3-21 

ADDED GEN 

MEMO

$275.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Brooks-General -

AUG 17 - inv 1/7th

$117.85

Legal services for 

repack for period 

ending December 

2017

$658.00

Brooks-General- 

OCT17- inv 1/7th

$322.28

Brooks-General 

Fee May-17-1/7th

$190.85

Comprehensive coverage 

verification via field study, if 

needed

Information not provided.

Attorney Fees - Prepare and 

File request for Special 

Temporary Authorization

Information not provided.

Attorney Fees - Negotiation 

of lease and other matters 

for shared locations
CH 14 NEW 

FACILITY 

SHARED WITH 

KPTH AND KMEG

$1,895.00

Attorney Fees -Prepare and 

File FCC Form 2100 (main), 

License to Cover Application

Information not provided.

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Attorney Fees - Prepare and 

File FCC Form 2100 (main), 

Construction Permit 

Application

ATTY - CP SEPT 

17 FEES

$141.00

ATY FEES MAY 

17 CP

$453.00

ATTY FEES - 

KTIV - JUNE 17 

CP

$359.00

ATTY FEES CP - 

AUG 17 KTIV

$2,820.00

ATTY FEES CP - 

KTIV MAY17

$752.00

Brooks- Legal- 

KTIV-NOV17-inv

$329.00

Brooks-KTIV-

NOV17-legal-inv

$47.00

Prepare request for Special 

Temporary Authorization
KTIV-LOHNES- 

STA- INV 201809-

0275-09-1 - 3-21 

ADDED RATE 

SHEET

$1,500.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Prepare engineering section 

of FCC Form 2100 (main), 

License to Cover Application
KTIV-LOHNES- 

FORM 2100- 

PREP- INV 

201811-0275-09-

1- 3-21 ADDED 

RATE SHEET

$1,175.00

Prepare engineering section 

of FCC Form 2100 (main), 

Construction Permit 

Application

ENGR - CP -

$1,885.00

Perform engineering study 

for new channel assignment 

and antenna development
ENGR - NEW 

CHANNEL AND 

399

$2,850.00

CP ALT CH 

ANALYSIS

$5,210.00

Address transition timing 

and coordination issues w/ 

other stations and wireless

Information not provided.

Prepare and or review 

reimbursement form

Information not provided.

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Project management of the 

transition
KTIV- PM- 1 

THRU 3-18 INV 

QC18-047

$25,387.50

KTIV-QCOMM-

PM 8-18-17- INV 

QC18-018

$23,295.00

KTIV- QCOMM-

PM-APRIL-

JULY18 -INV 

QC18-063 PO 

19807-20391 

ADDED CL

$78,577.50

KTIV-QCOMM-

PM-INV QC17-

144 -MAR THRU 

AUG17- QTE 

QC17002-RFAS 

INFO UPLOADED

$24,187.50

KTIV-QCOMM -

PM AUG-NOV 18 

- INV QC19-015

$59,175.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Electric work and materials 

for Interim and Main
KTIV-SCHRAMM-

ELEC-INV 2781 6-

13-corrected $

$21,613.38

KTIV-SCHRAMM 

ELEC-INV2759

$16,657.23Amount:

Component Description:

Amount:

Component Description:



Other Expenses

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated Cost 

Justification Actual Cost

Actual Cost 

Justification

Other 

Expenses

$63,580.00 $63,015.00 $10,358.96

SITE SAFETY 

AND 

CLEARING 

PREP

$3,500.00 $3,500.00 CLEAR THE 

CONTROLLED 

AREA 

AROUND THE 

TOWER OF 

BRUSH AND 

APPLY 

INSECTICIDE 

TO PREVENT 

ACCIDENTS 

AND 

PROMOTE A 

SAFE SITE 

AND 

MINIMIZING 

RISK.

$0.00 N/A

MVPD 

Notification of 

Channel 

Change

$5,000.00 $5,000.00 Required FCC 

notifications.

N/A N/A

Develop and 

air 

announcement 

of upcoming 

channel 

change

$15,000.00 $15,000.00 Required FCC 

announcements 

and good will 

public relations 

must we 

upheld. The 

production 

airing and 

disseminating 

of these 

announcements 

are 

fundamental to 

our operations.

N/A N/A

Cost 
Information



Equipment 

Storage

$10,000.00 $10,000.00 Expecting 

multiple 

staggered 

equipment 

deliveries from 

different 

vendors and 

need to store 

and stage new 

equipment prior 

to installation 

date. Anticipate 

from 6-24 

months of 

storage time.

$0.00 N/A

Equipment 

Delivery and 

Handling 

Charges

$8,000.00 $8,000.00 Transport and 

handling fees 

from staging 

area to 

transmitter site.

$3,135.00 N/A

Disposal 

Costs (for 

equipment and 

other waste, 

net of any 

salvage value)

$10,000.00 $10,000.00 Rent 40 yard 

dumpster with 

multiple 

pickups. 

Estimated 6- 

months on site. 

Potential 

hazardous 

waste 

management 

issues.

$4,273.96 N/A

FCC Filing 

Fees - Special 

Temporary 

Authorization 

request

$195.00 $190.00 N/A N/A N/A

FCC Filing 

Fees - Form 

2100 license 

to cover 

application

$335.00 $325.00 N/A N/A N/A

DTV Medical 

Facility 

Notification

$11,550.00 $11,000.00 N/A $2,950.00 N/A

Sub-total $63,580.00 $63,015.00 N/A $10,358.96 N/A



Total for all 

systems

$6,259,766.59 $5,587,710.30 N/A $3,647,087.03 N/A

Components

Actual Information 

Description File Name

SITE SAFETY AND 

CLEARING PREP
KTIV- SITE 

CLEARING-PEST- 

JAY LAN - INV 

NONE GIVEN - 

USING ACCOUNT 

NO. 5961

$2,006.25

MVPD Notification of 

Channel Change

Information not provided.

Develop and air 

announcement of 

upcoming channel change

Information not provided.

Equipment Storage

KTIV-Storage inv-

part of INV1002

$3,600.00Amount:

Component Description:

Amount:

Component Description:



Equipment Delivery and 

Handling Charges
KTIV- CASEYS 

DELIVERY OF 

ADDITIONAL TX 

LINE FROM 

STORAGE 

STAGING 

FACILITY. 3-8-19 

not reimbursable -

removing request. 

zeroed out.

N/A

KTIV- CASEYS- 

DELIVERY OF EQ 

FROM STORAGE 

STAGING 

FACILITY. INV 1020

$2,500.00

KTIV-BIG S - 

OFFLOAD TX LINE 

AND EQUIPMENT 

FROM DELIVERY 

TRUCK INV 12 - 

RESUB W QUOTE 

3-7-19

$840.00

KTIV- BARHHART- 

LIFTING AND 

SETTING NEW CIF 

FILTER - PART OF 

MATERIAL 

HANDLING OF TX 

INSTALLATION 

COVERED UNDER 

GATES INSTALL. 

INV 46410

$2,295.00

Disposal Costs (for 

equipment and other 

waste, net of any salvage 

value)

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



KTIV- BIG S 

DISPOSAL AND 

MATERIAL 

HANDLING - INV 8 

- 3-7- ADDED 

QUOTE

$1,165.00

KTIV-LINDBLOM-

DISPOSAL NOV18 

INV 88375

$292.54

KTIV-LINDBLOM-

DISPOSAL FEB19 

INV 89883

$224.49

KTIV -LINDBLOM-

DISPOSAL NOV18 

2ND BOX- 1ST 

RELEASED 11-9 

INV 88276 - LATE 

FEE DEDUCTED 5 

DOLLARS

$288.90

KTIV-LINDBLOM-

DISPOSAL DEC18 -

INV 89278

$69.55

KTIV-LINDBLOM -

DISPOSAL JAN19 

INV 89788

$99.51Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



KTIV-LINDBLOM-

DISPOSAL 

SEPT18 -INV 87293

$96.30

KTIV-LINDBLOM-

DISPOSAL OCT18 

- INV 87588

$535.21

KTIV- LINDBLOM - 

ROLLOFF MAY18 - 

INV 84872- 11-20 

stand roll off price 

no quote. 12-21- 

ADDED EMAIL 

RATES FROM 

LINDBLOM

$96.30

KTIV-LINDBLOM -

DISPOSAL JULY18 

- INV 85311

$343.04

KTIV- LINDBLOM- 

DISPOSAL - 

AUG18 - INV 86175

$688.87

KTIV-LINDBLOM-

ROLLOFF - MAY18 

- INV 83469 -11-20-

this is standard rate 

roll-off and no 

quote available- 12-

21-ADDED EMAIL 

RATE SHEET 

FROM LINDBLOM

$374.25Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



FCC Filing Fees - Special 

Temporary Authorization 

request

Information not provided.

FCC Filing Fees - Form 

2100 license to cover 

application

Information not provided.

DTV Medical Facility 

Notification
KTIV-RF NOTIF- 

MED - INV 1029

$2,950.00

KTIV-RF 

Notification-inv-1005

$5,000.00Amount:

Component Description:

Amount:

Component Description:



Question Response

The facility has ceased operating on its pre-

auction channel.

Yes

Construction of final facilities or all 

necessary modifications are complete.

No

All receipts for reimbursement have been 

submitted no further costs are expected to 

be incurred. Note this will lock the Form 399 

from further editing and begin close-out 

procedures with the Fund Administrator.

No

Reimbursement 
Status

Grand Total

Predetermined 

Cost Estimate Estimated Cost Actual Cost

Total for all systems $6,259,766.59 $5,587,710.30 $3,647,087.03

Cost 
Information



1.  

2.  

3.  

Section Question Response

Submission of 

Estimated Expenses 

Statements

WILLFUL FALSE STATEMENTS ON THIS 

FORM ARE PUNISHABLE BY FINE AND

/OR IMPRISONMENT (U.S. CODE, TITLE 

18, SECTION 1001), AND/OR 

REVOCATION OF ANY STATION 

LICENSE OR CONSTRUCTION PERMIT 

(U.S. CODE, TITLE 47, SECTION 312(a)

(1), AND/OR FORFEITURE (U.S. CODE, 

TITLE 47, SECTION 503), AND ANY 

FALSE STATEMENTS COULD SUBJECT 

THIS ENTITY TO LIABILITY UNDER THE 

FALSE CLAIMS ACT.

The Authorized 
Person signing 
below certifies that he
/she is authorized to 
submit this TV 
Broadcaster 
Relocation Fund 
Reimbursement 
Form on behalf of 
the above-named 
entity.

The above-named 
entity acknowledges 
that all certifications 
and attached 
documentation are 
considered material 
representations.

The above-named 
entity acknowledges 
the submission of the 
information herein 
creates no obligation 
on the part of the 
government to pay 
any amount.

Certification



4.  

5.  

6.  

7.  

The above-named 
entity certifies that 
the equipment and 
services paid for with 
money from the TV 
Broadcaster 
Relocation Fund are 
necessary to change 
channels 
(broadcasters) or to 
continue to carry the 
signal of a 
broadcaster that 
changes channels 
(MVPD).

The above-named 
entity certifies that all 
payments from the 
TV Broadcaster 
Relocation Fund 
(Fund) received by 
the entity listed on 
this form will be used 
only for expenses 
that are eligible for 
reimbursement from 
the Fund.

The above-named 
entity certifies that it 
will maintain and 
provide to the 
Commission detailed 
records, including 
receipts, of all costs 
eligible for 
reimbursement 
actually incurred.

The above-named 
entity acknowledges 
that overpayments or 
payments in error 
must be promptly 
refunded to the 
Commission.



8.  The above-named 
entity certifies that it 
is in full compliance 
with all statutes, 
rules, regulations 
and governmental 
requirements for 
which compliance is 
a pre-requisite for 
obtaining the 
payments herein 
requested.

I declare, under penalty of perjury, that I am 

an authorized representative of the above-

named applicant for the Authorization(s) 

specified above.

BRADY 

DREASLER

CORPORATE 

DIRECTOR 

OF 

ENGINEERING

02/03/2020



1.  

2.  

3.  

Section Question Response

Submission of Actual 

Cost Documentation 

Statements

WILLFUL FALSE, FRAUDULENT, OR 

FICTITIOUS STATEMENTS ON THIS 

FORM ARE PUNISHABLE BY FINE AND

/OR IMPRISIONMENT (U.S. CODE, TITLE 

18, SECTION 1001), AND/OR 

REVOCATION OF ANY STATION 

LICENSE OR CONSTRUCTION PERMIT 

(U.S. CODE, TITLE 47, SECTION 312(a)

(1), AND/OR FORFEITURE (U.S. CODE, 

TITLE 47, SECTION 503), AND ANY 

FALSE AND/OR FRAUDULENT 

STATEMENTS COULD SUBJECT THIS 

ENTITY TO LIABILITY UNDER THE 

FALSE CLAIMS ACT (U.S. CODE, TITLE 

31, SECTIONS 3729-3733).

The Authorized 
Person signing 
below certifies and 
represents that he
/she is authorized to 
submit this TV 
Broadcaster 
Relocation Fund 
Reimbursement 
Form on behalf of 
the above-named 
entity.

The above-named 
entity certifies that 
the statements in this 
form and attached 
documentation are 
true, complete, and 
correct.

The above-named 
entity acknowledges 
that all certifications 
and attached 
documentation are 
considered material 
representations.

Certification



4.  

5.  

6.  

7.  

The above-named 
entity acknowledges 
the submission of the 
information herein 
creates no obligation 
on the part of the 
government to pay 
any amount.

The above-named 
entity certifies that 
the equipment and 
services paid for with 
money from the TV 
Broadcaster 
Relocation Fund are 
necessary to change 
channels (full power 
and Class A stations) 
and/or otherwise 
modify a television 
station’s facility as a 
result of the 
spectrum repack 
(LPTV/TV Translator 
stations); or to 
minimize service 
disruption resulting 
from a repacked 
television station (FM 
stations); or to 
continue to carry the 
signal of a 
broadcaster that 
changes channels 
(MVPD) .

The above-named 
entity certifies that all 
payments from the 
TV Broadcaster 
Relocation Fund 
(Fund) received by 
the entity listed on 
this form will be used 
only for expenses 
that are eligible for 
reimbursement from 
the Fund.

The above-named 
entity certifies that 
the cost information
/documents 
submitted reflect 
costs actually 
incurred.



Attachments

8.  

9.  

The above-named 
entity acknowledges 
that overpayments or 
payments in error 
must be promptly 
refunded to the 
Commission.

The above-named 
entity certifies that it 
is in full compliance 
with all statutes, 
rules, regulations 
and governmental 
requirements for 
which compliance is 
a prerequisite for 
obtaining the 
payments herein 
requested.

I declare, under penalty of perjury, that I am 

an authorized representative of the above-

named applicant for the Authorization(s) 

specified above.

BRADY 

DREASLER

CORPORATE 

DIRECTOR 

OF 

ENGINEERING

02/03/2020


